



PROJECT MANAGEMENT SUMMARY

Project Name

All



Year

All



99

Total Projects

\$412M

Project Cost

\$874M

Project Benefit

2.12


Benefit-Cost Ratio

Complexity




● High ● Low ● Medium

Trend of Projects



Project per Region



Status




Project Benefit by Project Name



Department



Phase





PROJECT TIMELINE

Project Name

All




Year

All




Trend of Projects



Project Timeline

Phase ● Phase 1 - Explore ● Phase 2 - Develop ● Phase 3 - Plan ● Phase 4 - Implement ● Phase 5 - Measure



PROJECT MANAGEMENT	PROJECT DETAILS										
	Region		Project Type		Project Name		Project Manager		Year		
	All		All		All		All		All		
	Project Name	Project Type	Region	Project Manager	Complexity	Start Date	End Date	Project Cost	Project Benefit	Completion%	Status
	15 Five	INCOME GENERATION	North	Jaylyn Mckenzie	Medium	10/01/2024	01/01/2025	4258440	8577445	0.85	In - Progre
	7Th Annual Workshop	WORKING CAPITAL IMPROVEMENT	West	Nyasia Hunter	High	12/01/2025	03/01/2026	5054482	8422578	0.83	In - Progre
	A Night To Celebrate	COST REDUCTION	North	Nyasia Hunter	Medium	04/01/2024	07/01/2024	2706279	8547124	0.86	In - Progre
	A Salute To New Workers	WORKING CAPITAL IMPROVEMENT	West	Aleena Khan	Medium	05/01/2021	08/01/2021	2534102	9072551	0.93	In - Progre
	A Triumph Of Softwares	INCOME GENERATION	West	Brenda Chandler	High	03/01/2021	06/01/2021	4018835	9012225	0.80	Cancelled
	Active Achievement	INCOME GENERATION	North	Deacon Delacruz	Low	11/01/2021	03/01/2022	2548471	9025609	0.78	Cancelled
	An Evening Affair	PROCESS IMPROVEMENT	North	Nyasia Hunter	Low	05/01/2025	08/01/2025	3685580	8890269	0.92	On - Hold
	Annual Award Show	PROCESS IMPROVEMENT	East	Aleena Khan	High	10/01/2021	01/01/2022	5505123	9088011	1.00	Complete
	Associations Now	WORKING CAPITAL IMPROVEMENT	East	Nyasia Hunter	Medium	06/01/2022	09/01/2022	2450782	8470209	0.91	On - Hold
	Box Of Crayons	PROCESS IMPROVEMENT	West	Brenda Chandler	High	01/01/2025	05/01/2025	4286305	8685423	0.81	On - Hold
	Celestial Interface	PROCESS IMPROVEMENT	North	Brenda Chandler	Low	11/01/2023	02/01/2024	4569504	8678737	0.73	In - Progre
	Center For Creative Coding	PROCESS IMPROVEMENT	North	Yael Wilcox	Medium	04/01/2022	07/01/2022	2931685	8971678	0.77	On - Hold
	Ceremony Worthy Of Time	PROCESS IMPROVEMENT	South	Kamari Norris	Low	07/01/2023	10/01/2023	4013283	8830540	0.79	On - Hold
	Charged By Codes	PROCESS IMPROVEMENT	South	Yael Wilcox	Low	04/01/2022	07/01/2022	5044306	8752182	1.00	Complete